|

[

56 TTurbine meeting agenda 13-11-01 wpd Page 3]

ST Sermarm
TRC Wewup
oo st révadote Qackivy
® MD& A Vacuum/pressure test
Electrical testing

® MD& A Diaphragm/steam path repair

® Prime Machine Low speed balance IP rotor

® FlowServe BFP NDE and Mapping
Safety Orientation
Schedule

® Delivery dates

. Mobilization

» Contractor start dates

» Time line/Critical Path

Onsite Machining Requirements

. Equipment A %Qﬂ\‘m‘é‘

» Delivery
Laydown Drawings
» Load bearing areas identified
. Rotor stands
. Parts storage

Rigging Procedures

* Drawings
® Rigging
. Specialty tools

Manufacturing Update
Shippin
Spares Availability

Packers .
WW

Technical Issues
® Installation key steps and outline

. HP/IP alignment ,
e HP extraction line work scope and welding procedure %’ﬁz&m‘v’ M*' M
Current turbine vibration

° Bearing alignment on B coupling
. Valve card and wiring change out procedure and drawing
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